Breiholz Construction
1527 Maine St

Des Moines, |A, 50314
Phone: 515-288-6077
Web: www.breiholz.com

ESTIMATION

NO. PROJECT TASK

DESCRIPTION

1 Mechanical Light fixtures labor and materials

NOTES: -Add 2x2 lights & pipe/wire for material.
-Labor.
-No deduct for can lights.

2 General Conditions Supervision, demo, cleanup

MARKUPS

CONTRACTOR

Breiholz Construction
1527 Maine St

Des Moines, IA, 50314
Phone: 515-288-6077
Web: www.breiholz.com

09-Jan-2023

(signature)

CHANGE REQUEST

Request Nbr. 000096
Request Date 09-Jan-2023
Customer ID 0806

Currency USD

Project Nbr. 21-940
Contract Time Change, Days

Description RFI 102 Lighting

Change 3rd Floor

QTY UOM LINE

AMT

1.00 LS 1,075.03

1.00 LS 161.25
Markup 92.72
Approved Amount of Change (USD): 1,329.00

OWNER
Marshall County

1 E Main St
Marshalltown, IA, 50158

09-Jan-2023

(signature)



PROJECT NAME: Marshall County Courthouse OWNER:
RFI-#102 OWNER'S C.O. #Breiholz Construction
1/6/2023 CONTACTKyle Millner
PLEASE REVIEW AND APPROVE THE FOLLOWING CHANGE ORDER. IF YOU HAVE ANY QUESTIONS PLEASE CONTACT ME.

SCOPE OF ADDITIONAL WORK:
Add 2x2 lights
No deduct for can lights

COST OF ADDITIONAL WORK:
MATERIAL
DESCRIPTION OF WORK QTY UNIT $ MATERIAL COST
pipe and wire 1 $ 125.00 $ 125.00
2x2 lights 6 $ 76.00 $ 456.00
0 $ - $ -
0 $ - $ -
0 $ - $ -
TOTAL § 581.00
LABOR
DESCRIPTION OF WORK QTY LABOR RATE LABOR COST
See above scope 6 $ 66.05 $ 396.30
0 $ .
0 $ .
0 $ .
TOTAL $396.30
SUBCONTRACTORS/EQUIPMENT
DESCRIPTION OF WORK
TOTAL
SALES TAX MARKUP
TOTAL MATERIAL COST $ 581.00 10.00% $ 639.10
TOTAL LABOR COST $396.30 10.00% $ 435.93
TOTAL SUB/EQUIPMENT COST $0.00 10.00% $ -
PERFORMANCE BOND 0.00% -
TOTAL CHANGE ORDER REQUEST $ 1,075.03
TOTAL CHANGE ORDER REQUEST $ 1,075.03
SCHEDULE IMPACT: YES OR FIELD APPROVAL
ADDITIONAL DAYS REQUIRED 0 BY:
DATE:
THANK YOU FOR YOUR ATTENTION, OWNER CHANGE ORDER APPROVAL
SIGNED: BY:
BY: TITLE:
TITLE: DATE:

DATE:



Breiholz Construction Company
1527 Maine St
Des Moines, lowa 50314

Project: 21-901 Marshall County Courthouse
1 E Main St
Marshalltown, lowa 50158

Status

To

Date Initiated
Location

Cost Impact
Spec Section
Drawing Number
Linked Drawings
Received From

Copies To

Activity

Question

All Replies

Breiholz Construction Company

P: (515) 288-6077
F: (515) 288-6335

RFI #102: Lighting Change 3rd floor

Closed on 12/22/22

Jimi Peters (OPN Architects) (Response Required) From
Scott Allen (OPN Architects) (Response Required)

Dec 5, 2022 Due Date Dec 12, 2022
Project Stage
Schedule Impact
Cost Code
Reference
EL103

Doug Allgood (Breiholz Construction Company), Lucas Baedke (Marshall County), Nan Benson (Marshall County), Greg
Lettington (Breiholz Construction Company), Kyle Millner (Breiholz Construction Company), Scott Rozenboom (Breiholz
Construction Company), Jim Taylor (Winger Contracting Co), Justin Thompson (Winger Contracting Co)

Question from Scott Rozenboom Breiholz Construction Company on Monday, Dec 5, 2022 at 11:20 AM CST

This was discussed on site during a walk through to change the lights in this area from the can lights as shown to the 2x2
drop ins. There is a beam that goes across in this area parallel to the lights and would not allow a can fixture to be installed.
This is mirror image on the North side as well. Needing this RFI to track for documentation

Awaiting an Official Response

Response from Scott Allen OPN Architects on Thursday, Dec 15, 2022 at 09:09 AM CST
see Jimi's response to close this RFI

Response from Jimi Peters OPN Architects on Thursday, Dec 15, 2022 at 08:57 AM CST

No further response required from OPN at this moment.
Just needing to close out RFI from being in our court.

Response from Kyle Millner Breiholz Construction Company on Wednesday, Dec 14, 2022 at 02:23 PM CST

Breiholz has begun tracking down pricing from Winger on the 2x2 light fixtures in lieu of the can lights. COR forthcoming on
this.

Response from Jimi Peters OPN Architects on Monday, Dec 12, 2022 at 03:35 PM CST

2x2 are acceptable replacement solution for the can lights in the documents. Use (3) 2x2 per hallway (6) total and align them
(east/west) with the 2x2s in the office.

Attachments
RFI 102 - Corridor Lights Revision Level 3_BSE.pdf

Page 1 of 1

Scott Rozenboom (Breiholz Construction Company)

Printed On: Jan 9, 2023 10:01 AM CST


https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884151
https://storage.procore.com/v4/d/us-east-1/pro-core.com/prostore/20221212213539_production-us02_562950316788930.pdf?sig=3eb0c37fd37006efe533f0127555465384e1d8db91bc1c352effd48dbebeecbc

e

bluestone

engineering

REQUEST FOR INFORMATION (RFI) #102

Issue Date: 12/6/2022
Project Number: 118-122

Project Name: Marshall County Courthouse

RFI Description: Corridor Lights Revision Level 3

Response:

F3's will not work. They have the same depth issue as F7's. We feel that 2x2's matching the same pattern as the office area
(i.e. 3 fixtures) will work and be the best solution.

Issued By: Tom Foldes Date: 12/12/2022

5518 NW 88" Street | Johnston, IA 50131 | P 515.727.0700 | F 515.727.0777 | www.bluestonemep.com
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Question

Breiholz Construction Company
1527 Maine St

Des Moines, lowa 50314

P: (515) 288-6077

F: (515) 288-6335

Project: 21-901 Marshall County Courthouse
1 E Main St
Marshalltown, lowa 50158

RFI #102: Lighting Change 3rd floor

Open

Jimi Peters (OPN Architects)

Dec 5, 2022

From

Due Date
Project Stage
Schedule Impact
Cost Code

Reference

Scott Rozenboom (Breiholz Construction Company)

Dec 12, 2022

Scott Allen (OPN Architects), Doug Allgood (Breiholz Construction Company), Lucas Baedke (Marshall County), Nan Benson
(Marshall County), Greg Lettington (Breiholz Construction Company), Kyle Millner (Breiholz Construction Company), Scott
Rozenboom (Breiholz Construction Company), Jim Taylor (Winger Contracting Co), Justin Thompson (Winger Contracting Co)

Question from Scott Rozenboom Breiholz Construction Company on Monday, Dec 5, 2022 at 11:20 AM CST

This was discussed on site during a walk through to change the lights in this area from the can lights as shown to the 2x2
drop ins. There is a beam that goes across in this area parallel to the lights and would not allow a can fixture to be installed.
This is mirror image on the North side as well. Needing this RFI to track for documentation

Awaiting an Official Response

OPN to Bluestone (12/6/22):

The 2x2 drop-ins feel over-sized and a little

clumsy for the spacing and quantity in

these two hallways. Does the F3 fixture like
we have in the Boardroom 180 work for
this low clearance application? Or can we

reduce the quantity to (3) 2x2s so it

matches the spacing in the office and still

get enough brightness?

Breiholz Construction Company

Page 1 of 1

Printed On: Dec 6, 2022 09:21 PM CST


https://us02.procore.com/562949953537568/project/drawing_log/show/562949972884151
jpeters
Text Box
OPN to Bluestone (12/6/22): 
The 2x2 drop-ins feel over-sized and a little clumsy for the spacing and quantity in these two hallways. Does the F3 fixture like we have in the Boardroom 180 work for this low clearance application? Or can we reduce the quantity to (3) 2x2s so it matches the spacing in the office and still get enough brightness?
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